



21st Century Project Stakeholder Kick-Off

March 16, 2010

Welcome



- In attendance today are the:
 - Project Steering Committee
 - Business Transformation Council
 - Configuration Standardization Committee
 - Key business stakeholders

- Today's Speakers
 - Jim Lombard, Chief Administrative Officer, Project Sponsor
 - Dave Dawson, Project Director
 - Cheryl Hotaling, Project Manager
 - Joe Gioffre, SAP Project Manager



Agenda

- Project Scope
- Guiding Principles and Objectives
- Milestones and Current Activities
- High-Level Project Schedule
- Deployment Approach
- Governance Model
- Next Steps
- Wrap up

Project Scope

- Replace existing legacy HR/Payroll systems:

- Payroll
- Employment History
- Leave Accounting
- Timekeeping
- Position Control
- Benefits



- Civil Service employee population only. California State Universities will be a separate project.
- ESS/MSS Development and Pilot Deployment


Guiding Principles and Objectives

- Adopt best practices and standardization to maximize the long-term benefits and efficiencies of the SAP software.
- While recognizing that its implementation will be different, provide no less functionality/automation than exists today.
- Implement MyCalPAYS with as few customizations to the COTS functionality as possible, while ensuring business needs are met.
- Ensure preparedness of stakeholders and manage perceptions and expectations of MyCalPAYS.
- Foster a stable work environment and a system platform that allows for succession planning and workforce transition.
- Control project scope and complexity to deliver a quality system on time and within budget.

Milestones and Current Activities

- Recent Milestones:
 - Completed procurement for a new System Integrator
 - Obtained project approval
 - Obtained SAP contract approval
 - On-boarded SAP on 2/2/10, currently 40 new staff
- Current Activities:
 - Project Standards and Schedule Creation
 - Conduct Blueprint Validation Sessions
 - Develop strategies for Technical Landscapes, Organizational Change Management and Agency Preparedness

High-Level Project Schedule



Deployment Approach


Departments are selected for deployment waves based on the following criteria:

- Complexity of employee population
- Impact on department activities
- Contract Service providers

	Go-Live	Employee Count
Pilot 1&2	10/01/2011	11,000
Wave 3	01/01/2012	70,000
Wave 4	07/01/2012	70,000
Wave 5	10/01/2012	85,000

The Deployment Schedule will be communicated to departments in the May/June timeframe.


Governance Model



TFC Project Team

- **Project Leadership:** provides operational direction and decision-making
- **PMO:** manages day-to-day project operations
- **Team Leadership:** manages day-to-day operations of their teams


Governance Model



Department Support Teams

- Liaisons between the TFC Project and their organizations
- Plan and monitor execution of deployment preparation tasks:
 - Technical infrastructure
 - Data readiness
 - Role mapping
 - Workforce transition
 - Communication
 - Go-live support

Governance Model




Steering Committee

- Monitors status
- Monitors impact of process changes
- Controls scope
- Monitors risk
- Resolves escalated issues
- Provides assistance as required

Meets: Monthly

Governance Model




BTC

- Provides direction for business-related issues
- Supports business innovation
- Recommends changes to State business regulations and processes
- Potential Issues: Reduction of payroll cycles & scheduled payment date

Meets: Quarterly

Governance Model



CSC

- Recommends opportunities to standardize business processes
- Meets stakeholder business requirements while limiting enhancements
- Potential Issues: Tax calculations for “locked-in” supplemental payments & FLSA and computed / blended salary rates

Meets: Monthly

Next Steps

- April/May:
 - BTC and CSC meetings scheduled
 - Department Support Team kickoff session(s) scheduled
- May/June:
 - Proposed department deployment order will be released



Wrap-Up

- Thank you for attending, we look forward to working with you in the future.

Project Director

Dave Dawson (916) 375-6651

DDawson@SCO.CA.GOV

Business Lead

Dennis Duarte (916) 375-6040

DWDuarte@SCO.CA.GOV

Organizational Change

Management Lead

Kristie Santos (916) 373-3719

KSantos@SCO.CA.GOV

Project Manager

Cheryl Hotaling (916) 375-6042

CHotaling@SCO.CA.GOV

Technical Lead

Kathy Ailor (916) 375-6045

KAilor@SCO.CA.GOV

Email: 21stcentury@sco.ca.gov

Website: www.21stcentury.ca.gov