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1. Call to Order 
 

Chairman Cortright called the meeting to order at 10:05 a.m. 
 

2. Roll Call 
 

Present: Sacramento site: Gene Cortright, Jeff Armstrong, David McCosker, Eddie 
Bernacchi, Linda Clifford 

 Costa Mesa site, via telephone: Lisa Miller-Strunk, David Gomez, 
William Dildine 

 Ventura site, via telephone: Alec Pringle 
 

Absent: Jay Hansen, Guiselle Carreon 
 

Guests:  Catherine Hilliard – Construction Industry Force Account Council  
Sally Riley – Construction Industry Force Account Council 
Michelle Tucker – Construction Industry Force Account Council 
Jane Chambers (via telephone) – City Manager, City of Ukiah 
Sage San Giacomo (via telephone) –Director of Parks and Recreation, 
City of Ukiah 
Julia Lew (via telephone) – Attorney representing the City of Lindsay 
Commissioner Robert Byrd did not call in from a disclosed site; therefore 
is present as a member of the public 
 

State Controller’s Staff: 
 Mike Adams –Manager 
 Anita Dagan – Fiscal Analyst 
 Jeanette Cosentino – Fiscal Analyst 
 Scott Taylor– Fiscal Analyst 
 Bob Stonehouse – Fiscal Analyst 
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3. Public Comment 

 
Chairman Cortright opened the floor to public comment. None was made.  

 
10:08 Commissioner Clifford joined the meeting at the Sacramento site. 
 
4. New Business 

 
a. City of Ukiah Municipal Golf Course Seasonal Tributary Project – The Commission 

heard an explanation of why the project exceeded the force account limit from Sage 
San Giacomo, City of Ukiah’s Director of Parks and Recreation. Mr. San Giacomo 
stated that delays in obtaining required permits and threatened rain necessitated the 
use of City staff, rather than the less expensive CDF staff, as was originally budgeted. 
Mr. San Giacomo assured the Commission that the original estimate for the project 
was below the force account limit and was made in good faith. Jane Chambers, City 
Manager of the City of Ukiah, assured the Commission that, as a result of the Alice 
Street Project violation, the City has implemented additional procedures and policies 
to ensure that force account limits are not exceeded in the future, but that this project 
was completed prior to the Commission’s Alice Street decision. Commissioner 
McCosker asked Mr. San Giacomo several questions regarding the City’s project 
estimation process and documentation. Commissioner Miller-Strunk suggested that 
the City should improve its project estimation process. Commissioner Clifford 
expressed concern about the fairness of assessing a second violation for a project 
completed before the City had received its first violation for the Alice Street Project. 
Commissioner Pringle noted that the Public Contract Code made no allowances for 
exceptions to the force account limits and also questioned the prudence of budgeting 
projects without adequate allowance for contingencies. Commissioner McCosker 
motioned and Commissioner Bernacchi seconded that the City of Ukiah’s 
Municipal Golf Course Seasonal Tributary Project violated the Act’s $30,000 
force account limit. Motion passed 6-3 (Aye: Armstrong, Bernacchi, Cortright, 
Gomez, McCosker, Pringle; Nay: Clifford, Dildine, Miller-Strunk) 

 
b. City of Lindsay Library Project – The Commission heard a statement from Julia Lew, 

an attorney representing the City of Lindsay. Ms. Lew stated that the City of Lindsay 
is a charter city and that its city charter permits it to exceed the permitted force 
account limit under the Act. The City of Lindsay opted into the Act in 1995 and 
became a charter city in 1996. Ms. Lew further stated that adoption of the City’s 
charter provisions means the City is no longer subject to the Act. Commissioner 
Clifford stated that she believes the City is subject to the Act until it formally opts out 
in accordance with the procedures documented in the CUCCAC manual.  Ms. Lew 
stated that the city intends to opt out of the Act. Commissioner McCosker motioned 
and Commissioner Bernacchi seconded that the City of Lindsay’s Library 
Project violated the Act’s $30,000 force account limit. Motion passed 9-0.  
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5. Adjournment 
 

Commissioner McCosker motioned and Commissioner Clifford seconded that 
the meeting be adjourned. Motion passed 9-0 at 11:35 a.m. meeting was adjourned 
by roll call.  


